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ESTIMATE RUN 05/25/2017

ESTIMATE SUMMARY 10:14:22

CONTID: C19869         ESTIMATE NO: 0009 PROG 2005

PCN: 19869-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 and I-225 IN DENVER, ARAPAHOE, DOUGLAS PERCENT TIME:

PROJECT NO: C0252-434                     

I-25 and I-225 TREX COPING REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,401,664.88 PARTICIPATING $ $ 500.00

AWARD PROJECT AMT: 3,700,000.00 NON-PARTICIPATING 114,359.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,445.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.29

WORK DAYS

WORK DAYS

35.84%

2,182,437.79

114,859.21

114,859.21

111,413.44

$

$

$

$

61,100.00

1,158,127.09

1,219,227.09

0.00

1,219,227.09

-30,627.36

0.00

1,188,599.73

0.00

AMOUNT DUE 1,188,599.73 111,413.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,413.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

DOUGLAS, REGION 1  

171.0 TIME ALLOW: 315

ORIG TIME ALLOW: 315

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/30/2015

11/30/2015

05/01/2017

09/17/2015

10/07/2015

10/14/2015

11/30/2015
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PCN: 19869-BID    ESTIMATE RUN 05/25/2017

PROJECT: C0252-434                     ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 43.000

0.000

208-00035  
 

516.0043.000

0.00

43.000

LF  

12.00000

0010 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0015 Erosion Control Supervisor 59.000

0.000

208-00205  
 

7,375.0059.000

0.00

67.000

HOUR

125.00000

0020 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

10.000

EACH

2,000.00000

0025 Wildlife Biologist 12.500

0.000

240-00000  
 

1,059.3812.500

0.00

12.500

HOUR

84.75000

0030 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

84.75000

0035 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

20.000

SY  

62.70000

0040 Retaining Wall Coping Anchor 2,732.000

4.000

504-03400  
 

601,920.002,736.000

880.00

2,740.000

EACH

220.00000

0045 Retaining Wall Coping Anchor (Special) 262.000

160.000

504-03405  
 

113,940.00422.000

43,200.00

6,781.000

EACH

270.00000

0050 Mobilization 0.600

0.000

626-00000  
 

198,315.000.600

0.00

1.000

L S 

330,525.00000

0055 Public Information Services 0.241

0.000

626-01000  
 

9,640.000.241

0.00

1.000

L S 

40,000.00000
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PCN: 19869-BID    ESTIMATE RUN 05/25/2017

PROJECT: C0252-434                     ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Flagging 23.500

22.000

630-00000  
 

1,592.5045.500

770.00

45.500

HOUR

35.00000

0065 Uniformed Traffic Control 267.000

9.000

630-00003  
 

20,700.00276.000

675.00

276.000

HOUR

75.00000

0070 Uniformed Traffic Control (Vehicle) 267.000

9.000

630-00006  
 

6,900.00276.000

225.00

276.000

HOUR

25.00000

0075 Traffic Control Inspection 15.000

0.000

630-00007  
 

1,875.0015.000

0.00

15.000

DAY 

125.00000

0080 Traffic Control (Special) (Emerson St) 1.000

0.000

630-00008  
 

3,000.001.000

0.00

2.000

L S 

3,000.00000

0085 Traffic Control (Special) (Broadway) 1.000

0.000

630-00008  
 

15,000.001.000

0.00

2.000

L S 

15,000.00000

0090 Traffic Control (Special) (Downing St) 1.000

0.000

630-00008  
 

12,000.001.000

0.00

2.000

L S 

12,000.00000

0095 Traffic Control (Special) (Evans Ave) 1.000

0.000

630-00008  
 

14,000.001.000

0.00

2.000

L S 

14,000.00000

0100 *Traffic Control Management 59.500

2.000

630-00012  
 

30,750.0061.500

1,000.00

240.000

DAY 

500.00000

0105 Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

525.002.500

0.00

11.000

EACH

210.00000

0110 Construction Traffic Sign (Panel Size B) 4.250

0.000

630-80342  
 

1,190.004.250

0.00

17.000

EACH

280.00000
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PCN: 19869-BID    ESTIMATE RUN 05/25/2017

PROJECT: C0252-434                     ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

300.001.000

0.00

4.000

EACH

300.00000

0120 Construction Traffic Sign (Special) 8.000

0.000

630-80344  
 

400.008.000

0.00

16.000

SF  

50.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.250

0.500

630-80357  
 

3,750.000.750

2,500.00

2.000

EACH

5,000.00000

0130 Portable Message Sign Panel 39.000

1.000

630-80359  
 

1,000.0040.000

25.00

40.000

DAY 

25.00000

0135 Drum Channelizing Device 7.500

0.000

630-80360  
 

375.007.500

0.00

45.000

EACH

50.00000

0140 Mobile Attenuator 59.000

1.000

630-85041  
 

12,000.0060.000

200.00

61.000

DAY 

200.00000

0145 Night Work Lighting 0.439

0.070

632-00000  
 

40,720.000.509

5,600.00

1.000

L S 

80,000.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0151 F/A Installation and Removal of Temporary Shoring 0.000

59,284.210

700-70034  
 

59,284.2159,284.210

59,284.21

150,000.000

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: C0252-434                     ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,158,127.09114,359.213,339,664.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Office (Class 1) 1.000

0.000

620-00001  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000

0170 Sanitary Facility 0.300

0.250

620-00020  
 

1,100.000.550

500.00

1.000

EACH

2,000.00000

CAT 61,100.00500.0062,000.00CURRENT AMT0400 $ $ $

$ 1,219,227.09114,859.21$3,401,664.88$CURRENT AMTPROJECT TOTAL


